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SetiArea 
Area AA 

Area AB 
Area AD 

Area AE 

Area AF 
Duct Removal, 
Summary 

D&D Status Jim Hoerke 

No activity. 

e 

No activity. 
e 

e 

Removing Zone 1 duct Rooms 11 17/2327; completed in 11 15,1105,1103, and 1003. 
Removing Zone 1 duct Room 2217 and associated hallway. 

Removing Zone 1 duct Room 2325 (one pass through to 2327 left). 
Zone 1 duct removed from Room 2203. 
Removing Zone 1 duct Rooms 23 10. 
Removing Zone 1 duct Rooms 2306. 

Main floor - 100% complete 
Basement - 69% complete (6,715 of 9,689 linear feet removed) 

, 

I Sub-basement - 94% complete (887 of 942 linear feet ren 
Washington Grow 

Sets 1 and 2: Mechanical (piping) removal. Electrical removal (lighting & 
panel air gapping). 
Set 3/4/5: No activity. 
Set 6: Continued dry decon (rooms 3563/3559/3553). Continued mechanical 
removal (supports/metal partition). Electrical removal (interferences). 
Set 7: No activity. 
Set 8: Performed punchlist (core drills) for final survey. 
Set 9: Mechanical removal (duct in room 1216). 
Set 10: Mechanical removal (supports). 
Set 12: Mechanical and wall removal (rooms1 115/1111/1121/1123 
duct/piping/supports). 
Set 13: No activity. 
Set 14: No activity. 
Set 16/17: Started wall demo. (access openings). 
Completed Dock # 5 demo. 

.ctivities Dan Coyne 
Set 23: Performed exhaust duct register and platform removal. 
Set 24/25: No activity. 
Set 29: No activity. - 
Set 30: No activity. 
Set 38: Electrical removal (air gapping @ LP’s & MCC’s). Continued piping 
draininghemoval for duct interference’s. Cut openings in exhaust duct and 
removed room doors to support Cold & Dark. 
Set 39: Performed electrical and mechanical (piping/duct/) removal. 
Set 40: Removed duct interferences. 
Set 41/46: No activity. 
Set 50: No activity. 
Area AP: Performing piping and electrical removal. 
Temporary electrical power installation (transferring all essential loads to 
support Cold & Dark): 
Continued temp. chiller mechanical installation. 
Final set up of Cold & Dark air movers (flex ducvfilter boxes). 
Area AN: Prepare bldg. 374 for demo. 
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Final Surve 
Phase I 

B374 Total Scan m2 Required Scan m2 Completed 

Class I 1,773 1,773 
Class I1 2,658 2,658 
Class I11 53 53 

Total mt Complete: 4,484 
% Complete: 100% 

DOP Surveys Total Scan mz Required Scan m2 Completed 

Survey Area A 1,150 1,150 

% Complete: 100% 

Phase I11 

B371 Total Scan m2 Required Scan m2 Completed 

Class I 
Class I1 
Class I11 

NIA 
NIA 
TBD 

N/A 
N/A 
TBD 

Total m2 Complete: TBD 
% Complete: 0% 

- Jav Britten 
Phase I1 

B371 Total Scan m2 Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD . 

Class 111 TBD TBD 

Total m2 Complete: TBD 
% Complete: 0% 

Phase IV 

B371 Total Scan m2 Required Scan m2 Completed 

Class I 
Class I1 
Class I11 

12,910 0 
10,270 0 

63 0 

Total m2 Complete: 0 
% Complete: 0% 
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